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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 143.560 147.091 188.299 -   188.299 148.861 140.461 118.386 39.213 Continuing Continuing
1662: F/A-18 Improvement 130.558 94.977 124.223 -   124.223 112.654 84.646 59.587 39.213 Continuing Continuing
2065: F/A-18 Radar Upgrade 13.002 52.114 64.076 -   64.076 36.207 55.815 58.799 -   0.000 280.013

A. Mission Description and Budget Item Justification
The F/A-18 is required to perform multiple missions.  Capabilities of the F/A-18 weapon system and ancillary equipment can be upgraded to accommodate and
incorporate new or enhanced weapons as well as advances in technology to respond effectively to emerging future threats.  Continued F/A-18 E/F and EA-18G "Flight
Plan" spiral capability development is critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in
support of Navy Aviation Plan 2030.  Development continues for a platform solution to threat Advanced Electronic Attack and Counter-Electronic Attack (CEA).  F/A-18
solutions to CEA include upgrades to existing sensors such as F/A-18 Radar Upgrade, Infrared Search and Track Block I, and development of a fused picture between
these sensors, such as Multi-Sensor Integration Phase III.  Additionally, continued advanced development engineering for improvements in reliability and maintainability
are required to ensure maximum benefit is achieved through reduced cost of ownership and to provide enhanced availability.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 148.438 151.030 121.201 -   121.201
Current President's Budget 143.560 147.091 188.299 -   188.299
Total Adjustments -4.878 -3.939 67.098 -   67.098

• Congressional General Reductions -   -0.070
• Congressional Directed Reductions -   -5.869
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -1.514 -  
• SBIR/STTR Transfer -2.580 -  
• Program Adjustments -   2.000 67.041 -   67.041
• Rate/Misc Adjustments -   -   0.057 -   0.057
• Congressional General Reductions
Adjustments

-0.784 -   -   -   -  

Change Summary Explanation
Technical:
1662:  Not Applicable
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2065: Not Applicable

Schedule:
1662:   Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System will be a new start development effort in FY 2012.
Multi-Sensor Integration Phase III focuses on software and sensor upgrades and Counter-Electronic Attack (CEA) sensor integration with funded efforts beginning
in FY2013.

2065:   Schedule adjustments to this program are a result of production enhancement related to the Anti-Tamper configuration of APG-79 Radar System. The
monopulse study is an effort to determine the root cause and resolution alternatives for APG-79 tracking errors.  Instrumentation development is an effort to
redesign/replace obsolete APG-79 test instrumentation.  CEA #1 is a development, integration, and test effort to correct APG-79 deficiencies in countering
Electronic Attack threats. Target Location Error (TLE) development is an effort to determine and characterize APG-73 TLEs.  Aircraft Combat Maneuvering mode
development is an effort that will determine the root causes and potential solutions for APG-79 short-range tracking issues.
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PROJECT
1662: F/A-18 Improvement

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1662: F/A-18 Improvement 130.558 94.977 124.223 -   124.223 112.654 84.646 59.587 39.213 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
F/A-18 Improvement (1662):  The F/A-18 is a multi-mission strike fighter aircraft that is used in Air-to-Air strike, surveillance, reconnaissance and tanking roles through
selected use of external equipment (fuel tanks, tactical and reconnaissance pods, and various ordnance launching racks).  Additional capabilities are required for
interoperability in a network-centric tactical environment. In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to
incorporate new/enhanced weapons systems and avionics including Dual Mode Weapons, a Counter-Electronic Attack, Infra-red Search and Track integrated with the
Active Electronically Scanned Array Radar to provide Narrow Band High Gain Electronic Attack, Distributed Targeting precision strike capability through a Distributed
Targeting System, and Sensor Integration through Multi-Sensor Integration (MSI) Phase I/II/III capability.  Continued advanced development engineering and analysis
of hardware/software is required to successfully optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment, to include:
enhanced software capabilities, potential new hardware development, enhanced existing hardware, and enhanced network centric capabilities.   Additionally, continued
effort is needed to perform technical evaluations, modeling and simulations, investigative flight testing, and enhanced software modifications based on reported
fleet deficiencies.  Funding has been added starting in FY 2012 for the Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning
System which will integrate currently implemented manual methodologies to provide not only aural and visual cues/advisories but also automatic initiation of aircraft
recovery and subsequent return of control to the pilot following recovery.  Currently employed Controlled Flight into Terrain Avoidance System technologies within
the Department of Defense Fighter/Attack aircraft communities are advisory only (aural and visual cues/warnings to aircrew), thus requiring manually implemented
corrective measures by the aicrew to preclude incident (greater lag time to initiation of recovery and not feasible in the event of pilot G-induced loss of consciousness).
This funding line continues F/A-18E/F "Flight Plan" spiral capability development, which includes Sensor Integration - MSI Phase II capability.  This budget also
continues funding for F/A-18A-F Test Wing Maintenance support and funding development efforts needed for integration of air launched laser guided rockets on F/A-18
A+/C/D.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Distributed Targeting System
Articles:

Description: Funds are supporting development of a distributed targeting precision strike capability through a
hardware and software solution. Hardware - Distributed Targeting Processor (DTP), Mass Storage Unit (MSU),
and Mission Planning Transit Case. Software - DTP/MSU Operational Flight Program (OFP), Mission Computer
OFP, and Mission Planning OFP.

FY 2011 Accomplishments:

38.601
0

5.698
0

1.916
0

-   1.916
0
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PROJECT
1662: F/A-18 Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Entered Developmental Testing Flight testing, entered Milestone (MS) C, and awarded Engineering Change
Proposal for Low-Rate Initial Production.
FY 2012 Plans:
Continue Integrated Test and Evaluation and begin Initial Operational Test and Evaluation (IOT&E).  Complete
Operational Test, conduct Physical Configuration Audit and Full Rate Production review (FRP).
FY 2013 Base Plans:
Complete IOT&E and award FRP contract.
Title: Electro-Optical Infra-Red - Infra-red Search and Track (IRST) Phase I

Articles:
Description: Technology development and engineering and manufacturing development of an IRST sensor for
the F/A-18 E/F.

FY 2011 Accomplishments:
Achieved MS B 17 June 2011, entered Engineering and Development Phase.
FY 2012 Plans:
Continue Engineering and Development Phase and complete Critical Design Review and Design Readiness
Review.
FY 2013 Base Plans:
Continue Engineering and Development Phase and start Integration Testing-B1 Flight Test.

46.643
0

49.283
0

84.262
0

-   84.262
0

Title: Sensor Integration - Single Ship Geolocation (SSG) and Specific Emitter Identification (SEI), High Gain
Electronic Attack/High Gain Electronic Support Measures, Integrated Defensive Countermeasures

Articles:
Description: In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics. This funding line includes F/A-18E/F
"Flight Plan" spiral capability development, SSG and SEI.

FY 2011 Accomplishments:
Continue software algorithm development to enhance target identification and location (SSG and SEI).
FY 2012 Plans:

14.782
0

11.320
0

2.629
0

-   2.629
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Continue software algorithm development to enhance target identification and location Sensor Integration -
Single Ship Geolocation(SSG) and Specific Emitter Identification (SEI).
FY 2013 Base Plans:
Continue software algorithm development to enhance target identification and location - SSG and SEI.
Title: Sensor Integration - MSI Phase I

Articles:
Description: In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being
upgraded to incorporate new/enhanced weapons systems and avionics including, Multi-Sensor Integration
Phase I capability. Advanced development engineering and analysis of hardware/software is required to optimize
fleet F/A-18 weapon systems for interoperability in a network centric tactical environment.

FY 2011 Accomplishments:
Continue software algorithm development to correlate multiple ground and surface tracks from on-ship to off-ship
sensor sources and to begin integration with the Common Tactical Picture and Blue Force Track information.

4.622
0

-   -   -   -  

Title: Sensor Integration - Air to Air (A/A),  Air to Ground and Maritime Multi-Sensor Integration (MSI) Phase II
Articles:

Description: Funding will be used to expand track and correlation support from emitting targets and tracks to
improve lethality against stationary or moving targets. The H10E effort is currently in the requirements definition/
allocation phase, with expected fleet introduction in FY 2014.

FY 2011 Accomplishments:
System change review board held to formalize MSI Phase II into System Configuration Set H10.
FY 2012 Plans:
Requirements decomposition, functional allocation of subsystem requirements.  System functional review and
critical design review will be held.
FY 2013 Base Plans:
Integration and testing will be conducted.

15.566
0

11.927
0

3.031
0

-   3.031
0

Title: Sensor Integration - Counter Electronic Attack (CEA) /MSI Phase III
Articles:

-   -   10.500
0

-   10.500
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: MSI Phase III utilizes previous MSI upgrades and combines them in H12 System Configuration
Set with display improvements to enhance A/A & CEA sensor integration.  MSI Phase III capability focuses are:
Display firmware upgrade (allows existing processors to be fully utilized) coupled with display symbology/Crew
Vehicle Interface improvements, and A/A Mission Tactical Picture improvements.  MSI Phase III capability is
common to the F/A-18E/F and EA-18G.

FY 2013 Base Plans:
Requirements decomposition, functional allocation of subsystem requirements.  System Functional Review/
Critical Design Review to be held.
Title: Automatic Ground Collision Avoidance System (AGCAS)/Automated Terrain Avoidance and Warning
System (ATAWS)

Articles:
Description: AGCAS/ATAWS will preserve force structure by reducing attrition of pilots and aircraft that result
from Controlled Flight into Terrain (CFIT).  CFIT occurs at greater rates on fighter attack aircraft and is a leading
cause of loss of life and loss of combat capability within the DoD aviation community.  At full implementation,
AGCAS/ATAWS will integrate currently implemented manual methodologies to provide not only aural and visual
cues/advisories, but also automatic initiation of aircraft recovery and subsequent return of control to the pilot
following recovery.

FY 2012 Plans:
Conduct study and analysis and develop functional requirements.
FY 2013 Base Plans:
Continue to develop functional requirements document and develop related software.

-   5.707
0

11.402
0

-   11.402
0

Title: Test Wing Maintenance Conversion
Articles:

Description: Funding supports maintenance of aircraft at NAVAIR Test Wing used to support Program Office
objectives.

FY 2011 Accomplishments:

10.344
0

9.042
0

10.483
0

-   10.483
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Perform aircraft maintenance on Test Wing Aircraft.
FY 2012 Plans:
Perform aircraft maintenance on Test Wing Aircraft.
FY 2013 Base Plans:
Perform aircraft maintenance on Test Wing Aircraft.
Title: Advanced Precision Kill Weapons System II

Articles:
Description: Development efforts needed for integration of air launched laser guided rockets on F/A-18 A+/C/D
at stations 2, 3, 7, and 8.

FY 2012 Plans:
OCO:Perform and complete developmental testing needed to integrate air launched laser guided rockets on F/
A-18 A+/C/D.

-   2.000
0

-   -   -  

Accomplishments/Planned Programs Subtotals 130.558 94.977 124.223 -   124.223

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0145: F/A-18E/F 2,169.483 2,240.184 2,035.131 0.000 2,035.131 1,140.153 0.000 0.000 0.000 0.000 42,574.873
• APN/0145C: F/A-18EF AP 2.282 63.262 30.296 0.000 30.296 0.000 0.000 0.000 0.000 0.000 1,650.192
• APN/0143: EA-18G 955.262 994.596 1,027.443 0.000 1,027.443 21.970 8.111 0.000 0.000 0.000 8,651.090
• APN/0143C: EA-18G AP 43.866 28.119 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 263.668
• APN/05250: F-18 SERIES MOD 482.020 472.159 647.306 41.243 688.549 966.458 1,246.249 1,495.489 1,495.104 3,817.552 15,119.916
• RDTEN/3063: EA-18G
DEVELOPMENT

20.246 17.100 13.009 0.000 13.009 15.311 16.002 16.106 16.393 Continuing Continuing

D. Acquisition Strategy
The F/A-18 Improvement program consists of extensive spiral development efforts mapped out in the capability-based approach F/A-18 E/F "Flight Plan."  These efforts
are critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of Navy Aviation Plan 2030.
The major programs within the F/A-18 Improvement project are based on six Weapon System Capabilities:  Distributed Targeting Air to Ground (A/G) and Maritime,
Distributed Targeting Air to Air (A/A), Net Centric Operations/Battle Space Management, Sensor Integration, A/G and Maritime Attack, and A/A Attack.  The major
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1662: F/A-18 Improvement

efforts included in this project are: Dual Mode Weapons integration; an Infra-Red Search and Track; Distributed Targeting capability through a Distributed Targeting
System; Multi-Sensor Integration Phase I, Phase II and Phase III capability; continued advanced development and F/A-18E/F Flight Plan engineering and analysis;
continued enhanced software capabilities development; and engineering support to perform technical evaluations, modeling and simulations, and investigative flight
testing.
- Infra-Red Search and Track (IRST).  The IRST Block I program is a Navy program entering the Engineering Manufacturing and Development (EMD) phase at
Milestone (MS) B in FY 2011.  A Block I system will be developed by the Navy that will meet requirements for a Counter-Electronic Attack capability.  This capability will
reach Initial Operational Capability (IOC) in FY 2016.
- Distributed Targeting System (DTS).  DTS development is provided on a sole source cost plus incentive fee contract for EMD activities to Boeing.  The program is
a new start ACAT III FY 2009 effort, with a post MS B entry and an IOC in FY 2012.  The program is leveraging previous Engineering Change Proposal efforts and is
designated for all domestic Super Hornets.  Updated acquisition plan is in accordance with Dr. Carter memorandum.
- Sensor Integration.  Sensor Integration development is provided on a sole source cost plus fixed fee contract on a Research and Development Basic Ordering
Agreement to Raytheon and Boeing.
- Integration of Auto Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS) is envisioned to only require changes
to the software (S/W) System Configuration Set (SCS).  Studies and analyses are needed to identify the appropriate implementation method.

E. Performance Metrics
The DTS Program will achieve IOC in FY2012.  IRST Program achieved MS B on 17 June 2011, scheduled for MS C in 3rd Quarter of FY2014, and IOC in 4th Quarter
of FY2016.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Development
Electronic Warfare (EW)
Sensor

Various Various:Various 1.813 1.500 Jan 2012 -   -   -   2.405 5.718  

Primary Development EW
Sensor Various Boeing:St. Louis, MO 6.330 0.750 Apr 2012 -   -   -   0.175 7.255  

Primary Development EW
Sensor WR NAWCWD:China Lake,

CA 1.985 1.500 Dec 2011 -   -   -   0.313 3.798  

Develop Sensor Integration
Single Ship Geolocation/
Specific Emitter Identification
(SSG/SEI)

WR NAWCWD:Pt. Mugu,
CA 0.659 1.220 Dec 2011 -   -   -   1.443 3.322  

Develop Sensor Integration
SSG/SEI Various Boeing:St. Louis, MO 4.530 1.161 Mar 2012 1.944 Mar 2013 -   1.944 3.000 10.635  

Develop Sensor Integration
SSG/SEI Various Various:Various -   0.486 Dec 2011 0.048 Dec 2012 -   0.048 0.164 0.698  

Software (S/W) Development
Integrated Defensive
Electronic Countermeasures
(IDECM) - High Gain
Electronic Support Measures
(HGESM)

Various Boeing:St. Louis, MO 2.396 0.551 Mar 2012 -   -   -   0.203 3.150  

S/W Development IDECM -
HGESM WR NAWCWD:China Lake,

CA 1.912 1.260 Dec 2011 -   -   -   0.244 3.416  

S/W Development IDECM -
HGESM Various Raytheon:Goleta, CA 2.542 1.421 Jan 2012 -   -   -   3.161 7.124  

Automatic Ground Collision
Avoidance System/Automated
Terrain Avoidance and
Warning System (AGCAS/
ATAWS) Systems Engineering

Various Various:Various -   0.203 Dec 2011 0.234 Dec 2012 -   0.234 9.400 9.837  

AGCAS/ATAWS Training
Development Various Various:Various -   -   -   -   -   2.560 2.560  
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development Infra-Red
Search and Track 2

C/CPIF Boeing:St. Louis, MO 20.900 37.604 Nov 2011 63.566 Nov 2012 -   63.566 61.195 183.265 183.265

Primary Hardware (H/W)
Development Multi-Sensor
Integration Phase II

Various Various:Various -   1.000 Dec 2011 -   -   -   0.000 1.000  

Develop Sensor Integration
Single Ship Geolocation/
Specific Emitter Identification

WR NAWCWD:China Lake,
CA 0.523 -   0.637 Dec 2012 -   0.637 1.443 2.603  

Prior Year cost no longer
funded in FYDP Various Various:Various 544.265 -   -   -   -   0.000 544.265  

Subtotal 587.855 48.656 66.429 -   66.429 85.706 788.646

Remarks
"Primary H/W Development Infra-Red Search and Track (IRST)" (C/CPFF) in FY11 was reduced from 30.650 to 11.250 with the remaining 19.400 put on "Primary H/W Development
IRST" C/CPIF.  The reason for the change was to show the two different contracting actions now required for the IRST effort.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software (S/W) Development
IRST WR NAWCWD:China Lake,

CA -   2.860 Dec 2011 4.170 Dec 2012 -   4.170 1.916 8.946  

S/W Development Integrated
Defensive Electronic
Countermeasures - High Gain
Electronic Support Measures

WR NAWCWD:China Lake,
CA 10.579 0.148 Dec 2011 -   -   -   0.000 10.727  

Development Support IRST WR NAWCWD:China Lake,
CA 5.222 0.500 Dec 2011 0.421 Dec 2012 -   0.421 7.011 13.154  

Development Support IRST WR NAWCAD:Pax River,
MD 6.037 1.960 Dec 2011 3.472 Dec 2012 -   3.472 8.662 20.131  

Development Support IRST WR NAWCAD:Lakehurst,
NJ 0.564 0.800 Dec 2011 0.603 Dec 2012 -   0.603 0.000 1.967  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support IRST WR
FRC
Southeast:Jacksonville,
FL

2.056 1.350 Dec 2011 1.694 Dec 2012 -   1.694 3.768 8.868  

Development Support IRST WR FRC Southwest:North
Island, CA 0.157 0.325 Dec 2011 0.430 Dec 2012 -   0.430 0.137 1.049  

Software (S/W) Development
System Configuration Set
Distributed Targeting System

Various Boeing:St. Louis, MO 28.503 0.224 Feb 2012 0.216 Mar 2013 -   0.216 30.545 59.488 59.488

Development Support -
Sensor Integration Single Ship
Geolocation/Specific Emitter
Identification

WR NAWCWD:China Lake,
CA 1.638 0.148 Dec 2011 -   -   -   0.000 1.786  

Development Support -
Sensor Integration Multi-
Sensor Integration (MSI)
Phase II

Various NAWCWD:China Lake,
CA 4.310 -   2.231 Dec 2012 -   2.231 0.000 6.541  

Automatic Ground Collision
Avoidance System/Automated
Terrain Avoidance and
Warning System (AGCAS/
ATAWS) Development
Support

Various Various:Various -   -   -   -   -   12.194 12.194  

AGCAS/ATAWS S/W
Development C/CPFF Boeing:St. Louis, MO -   4.995 Jan 2012 7.224 Jan 2013 -   7.224 13.335 25.554 25.554

AGCAS/ATAWS Configuration
Management Various Various:Various -   0.037 Dec 2011 0.052 Dec 2012 -   0.052 1.234 1.323  

AGCAS/ATAWS Technical
Data Various Various:Various -   -   -   -   -   0.150 0.150  

AGCAS/ATAWS Integrated
Logistics Support Various Various:Various -   -   -   -   -   1.809 1.809  

Development Support -
Sensor Integration MSI Phase
II

WR FRC Southwest:North
Island, CA -   0.060 Jan 2012 -   -   -   0.000 0.060  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support -
Sensor Integration MSI Phase
II

WR PMA205:Pax River, MD 0.774 0.638 Jan 2012 0.638 Jan 2013 -   0.638 0.000 2.050  

Development Support -
Sensor Integration Counter-
Digital Radio Frequency
Memory - MSI Phase III

WR NAWCWD:China Lake,
CA -   -   6.917 Dec 2012 -   6.917 30.720 37.637  

Development Support -
Sensor Integration Counter-
Digital Radio Frequency
Memory - Multi-Sensor
Integration (MSI) Phase III

Various Boeing:St. Louis, MO -   -   2.645 Dec 2012 -   2.645 20.480 23.125  

Prior Year costs no longer
funded in FYDP Various Various:Various 2,919.391 -   -   -   -   0.000 2,919.391  

Subtotal 2,979.231 14.045 30.713 -   30.713 131.961 3,155.950

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation (DT&E) Infra-Red
Search and Track (IRST)

WR NAWCAD:Pax River,
MD 3.598 0.700 Dec 2011 4.188 Dec 2012 -   4.188 6.575 15.061  

DT&E IRST WR NAWCWD:China Lake,
CA 0.959 2.500 Dec 2011 1.344 Dec 2012 -   1.344 29.796 34.599  

Operational Test & Evaluation
(OT&E) IRST WR OPTEVFOR:VX-9 0.018 1.052 Dec 2011 0.560 Dec 2012 -   0.560 5.372 7.002  

DT&E Distributed Targeting
System (DTS) 1 WR NAWCWD:China Lake,

CA 16.221 0.093 Dec 2011 -   -   -   1.808 18.122  

DT&E DTS 2 WR NAWCWD:China Lake,
CA 7.053 0.461 Dec 2011 0.300 Dec 2012 -   0.300 0.045 7.859  

DT&E DTS 2 WR NAWCAD:Pax River,
MD 0.900 0.105 Nov 2011 0.300 Dec 2012 -   0.300 0.000 1.305  



UNCLASSIFIED

PE 0204136N: F/A-18 Squadrons UNCLASSIFIED
Navy Page 13 of 33 R-1 Line #175

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

OT&E DTS WR OPTEVFOR:Norfolk,
VA 0.747 0.742 Dec 2011 0.200 Dec 2012 -   0.200 3.000 4.689  

OT&E Sensor Integration
- Single Ship Geolocation/
Specific Emitter Identification
MSI Phase I

WR OPTEVFOR:Norfolk,
VA 1.057 -   -   -   -   0.032 1.089  

Developmental Test &
Evaluation (DT&E) Sensor
Integration - Multi-Sensor
Integration (MSI) Phase II-3

WR NAWCAD:Pax River,
MD 4.567 -   -   -   -   3.670 8.237  

DT&E Sensor Integration -
MSI Phase II-4 WR FRC Southwest:North

Island, CA -   -   -   -   -   0.390 0.390  

Weapons Integration -
Advanced Precision Kill
Weapon System II

WR NAWCAD:Pax River,
MD -   2.000 Mar 2012 -   -   -   0.000 2.000  

DT&E Sensor Integration -
MSI Phase II WR NAWCWD:China Lake,

CA -   6.648 Feb 2012 -   -   -   0.000 6.648  

DT&E Sensor Integration -
MSI Phase II WR Various:Various -   2.005 Jan 2012 -   -   -   0.000 2.005  

DT&E Automatic Ground
Collision Avoidance System/
Automated Terrain Avoidance
and Warning System
(AGCAS/ATAWS)

Various Various:Various -   -   -   -   -   11.806 11.806  

Operational Test & Evaluation
AGCAS/ATAWS Various OPTEVFOR:Norfolk,

VA -   -   -   -   -   6.586 6.586  

Prior Year costs no longer
funded in FYDP Various Various:Various 80.542 -   -   -   -   0.000 80.542  

Subtotal 115.662 16.306 6.892 -   6.892 69.080 207.940



UNCLASSIFIED

PE 0204136N: F/A-18 Squadrons UNCLASSIFIED
Navy Page 14 of 33 R-1 Line #175

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Mgmt Support
Distributed Targeting System
(DTS)

WR NAVAIR:Pax River, MD 3.867 0.522 Dec 2011 -   -   -   0.448 4.837  

Government Engineering
Support DTS WR NAWCAD:Pax River,

MD 7.838 0.550 Dec 2011 0.514 Dec 2012 -   0.514 0.050 8.952  

Program Management
Support (MISC) Various NAWCAD:Pax River,

MD 5.532 0.658 Dec 2011 -   -   -   16.843 23.033  

Program Management
Support (Seaport-CSS) C/CPFF Wyle Lab:Pax River,

MD 9.354 -   3.620 Nov 2012 -   3.620 9.629 22.603 22.603

Travel Various NAVAIR:Pax River, MD 3.550 1.000 Oct 2011 0.675 Dec 2012 -   0.675 3.200 8.425  

Flight Plan Engineering Various NAWCAD:Pax River,
MD 4.160 1.075 Dec 2011 1.158 Dec 2012 -   1.158 3.515 9.908  

Flight Plan Engineering Various NAWCWD:China Lake,
CA 9.340 1.650 Jan 2012 1.810 Jan 2013 -   1.810 8.203 21.003  

Government Engineering
Support Multi-Sensor
Integration (MSI) Phase II

Various Various:Various 0.886 1.567 Dec 2011 -   -   -   0.510 2.963  

Test Wing Maintenance
Conversion WR NAWCAD:Pax River,

MD 16.662 4.183 Jan 2012 5.367 Jan 2013 -   5.367 27.407 53.619  

Test Wing Maintenance
Conversion WR NAWCWD:China Lake,

CA 16.662 4.182 Jan 2012 5.368 Jan 2013 -   5.368 27.408 53.620  

Automatic Ground Collision
Avoidance System/Automated
Terrain Avoidance and
Warning System (AGCAS/
ATAWS) Contractor
Engineering Support

Various Various:Various -   0.149 Nov 2011 0.172 Nov 2012 -   0.172 3.069 3.390  

AGCAS/ATAWS Government
Engineering Support Various Various:Various -   0.363 Nov 2011 0.350 Nov 2012 -   0.350 3.213 3.926  

AGCAS/ATAWS Program
Management Support Various Various:Various -   0.071 Dec 2011 1.155 Dec 2012 -   1.155 2.073 3.299  

Prior Year costs no longer
funded in FYDP Various Various:Various 23.906 -   -   -   -   0.000 23.906  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 101.757 15.970 20.189 -   20.189 105.568 243.484

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,784.505 94.977 124.223 -   124.223 392.315 4,396.020

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Distributed Targeting System (DTS)
Acquisition Milestones: Milestones: Milestone C 2 2011 2 2011
Acquisition Milestones: Milestones: Initial Operational Capability 4 2012 4 2012
Test and Evaluation: Geo-reg Integration Testing 1 2011 2 2011
Test and Evaluation: Developmental Testing: DT Flight Testing 1 2011 1 2012
Test and Evaluation: Operational Testing: OT Flight Testing 2 2012 4 2012
Production Milestone: Engineering Change Proposal (ECP) Level III Maintenance 1 2011 4 2011
Production Milestone: Contract Awards: Low Rate Initial Production (LRIP 1) RDTEN 4 2011 4 2011
Production Milestone: Contract Awards: LRIP 2 RDTEN 2 2012 2 2012
Production Milestone: Contract Awards: Full Rate Prodution (FRP) 1 2013 1 2013
Production Milestone: Deliveries: LRIP 1 (Lot 1 - Qty 30) 3 2012 1 2013
Production Milestone: Deliveries: LRIP 2 (Lot 2 - Qty 64) 2 2013 2 2014
Production Milestone: Deliveries: FRP (Lot 3 - Qty 86) (Lot 4 - Qty 80) (Lot 5 - Qty 73) 4 2014 4 2016

Infra-Red Search and Track
Acquisition Milestones: Milestones: Milestone B (MS B) 3 2011 3 2011
Acquisition Milestones: Milestones: Milestone C (MS C) 3 2014 3 2014
Acquisition Milestones: Milestones: Initial Operational Capability (IOC) 4 2016 4 2016
System Development: Engineering and Manufacturing Development: Engineering and
Manufacturing Development 3 2011 4 2015

System Development: Engineering and Manufacturing Development: Eng Dev Model
(EDM) IRST Delivery - Lab/IT&E (Unit 1) 1 2014 1 2014

System Development: Engineering and Manufacturing Development: Eng Dev Model
(EDM) IRST Delivery - Lab/IT&E (Unit 2) 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Events by Sub Project Quarter Year Quarter Year

System Development: Engineering and Manufacturing Development: Eng Dev Model
(EDM) IRST Delivery - (Environmental Evaluation Unit-EEU) 1 2014 1 2014

System Development: Engineering and Manufacturing Development: EDM Conversion 2 2015 3 2015
System Development: Software Development: H10 Fleet Release 4 2014 4 2014
System Development: Software Development: H12 Fleet Release 4 2016 4 2016
System Development: Software Development: IRST Software Build 4 2011 1 2016
System Development: Reviews: Preliminary Design Review (PDR) 1 2011 1 2011
System Development: Reviews: Integrated Baseline Review (IBR) 1 1 2012 1 2012
System Development: Reviews: Critical Design Review (CDR) 3 2012 3 2012
System Development: Reviews: Fleet Readiness Review (FRR) 4 2012 4 2012
System Development: Reviews: Test Readiness Review (TRR) 1 1 2013 1 2013
System Development: Reviews: Test Readiness Review (TRR) 2 3 2014 3 2014
System Development: Reviews: Preproduction Readiness Review (PRR) 2 2014 2 2014
System Development: Reviews: Functional Configuration Audit (FCA) 2 2014 2 2014
System Development: Reviews: Integrated Baseline Review (IBR) 2 2 2015 2 2015
System Development: Reviews: Operational Testing Readiness Review (OTRR) 4 2015 4 2015
System Development: Reviews: Physical Configuration Audit (PCA) 3 2016 3 2016
Test and Evaluation: Integration Testing: Integration Testing (IT-B1) 2 2013 3 2014
Test and Evaluation: Integration Testing: Integration Testing (IT-C1) 3 2014 4 2015
Test and Evaluation: Operational Testing: Operational Assessment (OA) 1 2014 1 2014
Test and Evaluation: Operational Testing: Integrated Operational Test & Evaluation
(IOT&E) 1 2016 2 2016

Test and Evaluation: Operational Testing: OPEVAL Report 3 2016 3 2016
Production Milestones: LRIP 1 APN 4 2014 4 2014
Production Milestones: LRIP 2 APN 2 2015 2 2015
Production Milestones: FRP I Start 1 2017 1 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestones: Deliveries: Low Rate Initial Production I (Lot 1 - Qty 6) 2 2016 4 2016
SSG/SEI, HGESM

System Development: Software Development: Software Development 1 2011 2 2011
System Development: Software Development: Software Integration 1 2011 2 2011
System Development: Reviews: Operational Testing Readiness Review (OTRR) 1 2012 1 2012
Test and Evaluation: Validation/Verification, IT&E 3 2011 4 2011
Test and Evaluation: Operational Evaluation (OPEVAL) 1 2012 3 2012
Production Milestones: Deliveries: Fleet Release 4 2012 4 2012

MSI Phase I
System Development: Software Development: Software Development MSI 1 2011 2 2011
System Development: Software Development: Software Integration MSI 1 2011 2 2011
System Development: Reviews: Operational Testing Readiness Review (OTRR) MSI 1 2012 1 2012
Test and Evaluation: Validation/Verification, IT&E MSI 3 2011 4 2011
Test and Evaluation: Operational Evaluation (OPEVAL) MSI 1 2012 3 2012
Production Milestones: Deliveries: Fleet Release MSI Ph I 4 2012 4 2012

MSI Phase II
System Development: Requirements Definition 1 2011 1 2011
System Development: Design & Development 1 2011 1 2012
Test and Evaluation: Integration Testing MSI 2 2012 2 2013
Test and Evaluation: Operational Testing H10 1 2014 3 2014
Production Milestones: Deliveries: Fleet Release MSI Ph II 4 2014 4 2014

MSI Phase III
System Development: Concept Development 1 2011 4 2011
System Development: Requirements Definition MSI Ph III/H12 1 2012 3 2013
System Development: Design & Development MSI Ph III/H12 3 2013 1 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
1662: F/A-18 Improvement

Start End
Events by Sub Project Quarter Year Quarter Year

Test and Evaluation: Integration Testing MSI Ph III/H12 2 2014 3 2015
Test and Evaluation: OT MSI Ph III/H12 4 2015 2 2016
Production Milestones: Fleet Release MSI Ph III/H12 4 2016 4 2016

Automatic Ground Collision Avoidance System (AGCAS)/Automated Terrain
Avoidance and Warning System (ATAWS)

System Development: Hardware Development: Statement of Work Development 1 2012 4 2012
System Development: Software Development: System Performance Specification 1 2012 1 2012
System Development: Software Development: H12 Software Development & Delivery 1 2012 3 2016
System Development: Software Development: H14 Software Development & Delivery 4 2013 4 2016
System Development: Software Development: Integrated Readiness Review 4 2011 4 2011
System Development: Reviews: System Software Review (SSR) 2 2012 2 2012
System Development: Reviews: Critical Design Review (CDR) 1 2013 1 2013
System Development: Reviews: Test Readiness Review (TRR) 4 2015 4 2015
Test and Evaluation: Developmental Testing 1 2016 4 2016
Test and Evaluation: TEMP Development 2 2013 1 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2065: F/A-18 Radar Upgrade 13.002 52.114 64.076 -   64.076 36.207 55.815 58.799 -   0.000 280.013
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
F/A-18 Radio Detection and Ranging (RADAR) Upgrade:  The F/A-18 RADAR Upgrade, Active Electronically Scanned Array (AESA) development program, which
began in FY 1999, is the last of three pre-planned upgrades to the F/A-18 Type/Model/Series RADAR.  The AESA system corrects operational test deficiencies
noted in the AN/APG-73.  It provides for multi-target tracking, Synthetic Aperture RADAR (SAR) imagery, SAR Target Location Error (TLE), and improved spotlight
map resolution.  In addition, it provides for greater lethality than previous F/A-18 RADARs by allowing for full tactical support of existing and planned air-to-air (A/A)
and air-to-ground (A/G) weapons and it significantly increases A/A and A/G detection and tracking ranges.  The AESA system provides greater survivability through
self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy RADAR. This budget continues spiral capability
development of AESA by increased efforts to address Phase II Operational Requirements Document requirements such as Counter-Electronic Attack against multiple
Radio Frequency Emitters (AESA Multi-Jammer Electronic Protection (EP) and Monopulse Solution Development), Precision TLE improvement, improved RADAR
targeting capability within visual range (Aircraft Combat Maneuvering Mode Development), and upgraded test and evaluation equipment (AESA Instrumentation
upgrade).  Higher Order Language Software development and integration is also required for expanded A/A and A/G capabilities while in a tactical A/A and A/G threat
Electronic Attack environment.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: Distributed Targeting - AESA EP Engineering and Manufacturing Development (EMD)
Articles:

Description: The AESA system provides greater survivability through self-protection and standoff jamming
capabilities.  This budget continues spiral capability development of AESA by increased efforts to address Phase
II Operational Requirements Document requirements.

FY 2011 Accomplishments:
Continued EMD efforts.  Continued hardware developmental and refinement to the inherent EP.
FY 2012 Plans:
Continue EMD efforts.  Continue hardware developmental and refinement to the inherent EP.

2.750
0

2.457
0

-   -   -  

Title: Distributed Targeting - AESA EP Software Development, Developmental Testing, Operational Testing, &
Integration

Articles:

10.252
0

49.657
0

64.076
0

-   64.076
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Funding being utilized to support software capabilities development and associated testing.

FY 2011 Accomplishments:
Continued software (S/W) development, Development Testing, systems integration efforts, and Active
Electronically Scanned Array (AESA) Operational Test and Evaluation (OT&E) inclusive of some Follow-On Test
and Evaluation (FOT&E) for minimal hardware (H/W) and S/W change efforts.
FY 2012 Plans:
Continue S/W development, Development Testing, systems integration efforts, and AESA OT&E inclusive of
some FOT&E for H/W and S/W change efforts. Begin AESA Counter-Electronic Attack (CEA) #1 efforts.
FY 2013 Base Plans:
Continue S/W development, Development Testing, systems integration efforts, and AESA OT&E inclusive of
some FOT&E for H/W and S/W change efforts.  Continue AESA CEA #1 efforts.

Accomplishments/Planned Programs Subtotals 13.002 52.114 64.076 -   64.076

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0145: F/A-18E/F 2,169.483 2,240.184 2,035.131 0.000 2,035.131 1,140.153 0.000 0.000 0.000 0.000 42,574.873
• APN/0145C: F/A-18E/F AP 2.282 63.262 30.296 0.000 30.296 0.000 0.000 0.000 0.000 0.000 1,650.192
• APN/0143: EA-18G 955.262 994.596 1,027.443 0.000 1,027.443 21.970 8.111 0.000 0.000 0.000 8,651.090
• APN/1043C: EA-18G AP 43.866 28.119 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 263.668
• APN/05250: F-18 Series Mod
(OSIP 002-07)

122.729 67.548 119.586 0.000 119.586 192.359 217.080 295.183 197.038 432.291 1,897.192

D. Acquisition Strategy
The AESA program continues developmental efforts following a successful Full Rate Production milestone decision, after completing a two-phase Acquisition
approach during the FY1999 through FY2007 timeframe.   This strategy continues utilization of reform initiatives such as: early partnering with industry;  leveraging
industry investment; optimizing use of Commercial Off-The Shelf software and Non-Developmental Item; using Cost as an Independent Variable; and Electronic Data
Deliverables.  Basic Ordering Agreement orders for Request for Proposal developments are in place for Boeing, the airframe prime manufacturer/integrator, and
Raytheon, the Radio Detection and Ranging manufacturer, for focused risk reduction and sustainment of prior developmental activities.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

E. Performance Metrics
Execute the system engineering process for S/W delivery and support the design and development of Electronic Protection, air to air, and air to ground capabilities.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware (H/W)
Development 1 SS/CPFF Boeing:St. Louis, MO 453.849 -   -   -   -   0.000 453.849 453.849

Government Furnished
Equipment SS/CPFF Boeing:St. Louis, MO 3.517 -   -   -   -   0.000 3.517 3.517

Primary H/W Development WR NSMA:Arlington, VA 4.910 0.100 Feb 2012 -   -   -   0.649 5.659  
Primary H/W Development 2
(Monopulse) SS/CPFF Boeing:St. Louis, MO 1.750 0.497 May 2012 -   -   -   1.426 3.673 3.673

Systems Engineering WR NAWCWD:China Lake,
CA 1.095 0.474 Nov 2011 0.488 Nov 2012 -   0.488 0.465 2.522  

Systems Engineering WR NAWCAD:Pax River,
MD 1.046 0.245 Nov 2011 0.561 Nov 2012 -   0.561 0.527 2.379  

Software Development 2
Counter Electronic Attack #1 WR NSMA:Arlington, VA -   45.200 Jun 2012 55.000 Jun 2013 -   55.000 141.375 241.575  

Subtotal 466.167 46.516 56.049 -   56.049 144.442 713.174

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development
(Instrumentation) WR NAWCWD:China Lake,

CA 32.991 4.018 Aug 2012 7.246 May 2013 -   7.246 3.640 47.895  

Integrated Logistics Support WR Various:Various 1.511 0.267 Nov 2011 -   -   -   0.558 2.336  
Subtotal 34.502 4.285 7.246 -   7.246 4.198 50.231

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various:Various 78.958 -   -   -   -   0.000 78.958  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Evaluation WR OPTEVFOR:Norfolk,
VA 16.482 0.274 Mar 2012 -   -   -   0.817 17.573  

Developmental Test &
Evaluation (DT&E) WR NSMA:Arlington, VA 0.950 0.100 Feb 2012 -   -   -   0.000 1.050  

DT&E MIPR USAF Test Wing:Eglin
AFB, FL 1.440 -   -   -   -   0.000 1.440  

DT&E WR NAWCAD:Pax River,
MD 0.382 -   -   -   -   0.000 0.382  

DT&E C/FFP Raytheon:El Segundo,
CA 5.792 -   -   -   -   0.000 5.792 5.792

DT&E Target Location Error WR NAWCWD:China Lake,
CA 5.397 0.100 Aug 2012 -   -   -   0.817 6.314  

Subtotal 109.401 0.474 -   -   -   1.634 111.509

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various NAWCAD:Pax River,

MD 4.187 0.267 Nov 2011 0.178 Nov 2012 -   0.178 0.428 5.060  

Travel Various NAVAIR:Pax River, MD 1.168 0.051 Nov 2011 0.045 Nov 2012 -   0.045 0.079 1.343  
Contractor Engineering
Support Various Various:Various 1.119 0.521 Nov 2011 0.558 Nov 2012 -   0.558 1.245 3.443  

Subtotal 6.474 0.839 0.781 -   0.781 1.752 9.846

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 616.544 52.114 64.076 -   64.076 152.026 884.760

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade



UNCLASSIFIED

PE 0204136N: F/A-18 Squadrons UNCLASSIFIED
Navy Page 33 of 33 R-1 Line #175

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204136N: F/A-18 Squadrons

PROJECT
2065: F/A-18 Radar Upgrade

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

F/A-18 Radar Ugrade
Systems Development: Hardware/Software Development: Monopulse Study 3 2012 4 2013
Systems Development: Hardware/Software Development: Instrumentation
Development 4 2011 1 2015

Systems Development: Hardware/Software Development: CEA #1 3 2012 2 2015
Systems Development: Hardware/Software Development: TLE Development 4 2012 2 2015
Systems Development: Hardware/Software Development: ACM Mode Development 1 2012 2 2015
Test & Evaluation: Integrated Test & Evaluation: H6 IT&E FOT&E2 1 2011 2 2011
Test & Evaluation: Integrated Test & Evaluation: H8 IT&E FOT&E2 1 2011 3 2012
Test & Evaluation: Integrated Test & Evaluation: H10 IT&E FOT&E2 2 2012 3 2014
Test & Evaluation: Integrated Test & Evaluation: H12 IT&E FOT&E2 3 2014 3 2016
Test & Evaluation: Anti-Tamper Development: IT&E PHASE 2 1 2011 1 2012
Production Milestones: Radar Deliveries: Retrofit Radar Deliveries 1 2011 4 2014
Production Milestones: Radar Deliveries: FRP Deliveries - 70 (Lot 32) 1 2011 2 2011
Production Milestones: Radar Deliveries: FRP Deliveries - 57 (Lot 33) 2 2011 1 2012
Production Milestones: Radar Deliveries: FRP Deliveries - 40 (Lot 34) 1 2012 4 2012
Production Milestones: Radar Deliveries: FRP Deliveries A - 46 (Lot 35) 1 2013 4 2013
Production Milestones: Radar Deliveries: FRP Deliveries B - 40 (Lot 36) 1 2014 4 2014
Production Milestones: Software Deliveries: H6+ FLEET RELEASE 2 2011 2 2011
Production Milestones: Software Deliveries: H8 FLEET RELEASE 4 2012 4 2012
Production Milestones: Software Deliveries: H10 FLEET RELEASE 3 2014 3 2014
Production Milestones: Software Deliveries: H12 FLEET RELEASE 3 2016 3 2016
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                 143.560
                 147.091
                 188.299
                 188.299
                 0.000
                 148.861
                 140.461
                 118.386
                 39.213
                 Continuing
                 Continuing
            
             The F/A-18 is required to perform multiple missions.  Capabilities of the F/A-18 weapon system and ancillary equipment can be upgraded to accommodate and incorporate new or enhanced weapons as well as advances in technology to respond effectively to emerging future threats.  Continued F/A-18 E/F and EA-18G "Flight Plan" spiral capability development is critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of Navy Aviation Plan 2030.  Development continues for a platform solution to threat Advanced Electronic Attack and Counter-Electronic Attack (CEA).  F/A-18 solutions to CEA include upgrades to existing sensors such as F/A-18 Radar Upgrade, Infrared Search and Track Block I, and development of a fused picture between these sensors, such as Multi-Sensor Integration Phase III.  Additionally, continued advanced development engineering for improvements in reliability and maintainability are required to ensure maximum benefit is achieved through reduced cost of ownership and to provide enhanced availability.
             
                 
                     148.438
                     151.030
                     121.201
                     121.201
                     0.000
                
                 
                     143.560
                     147.091
                     188.299
                     188.299
                     0.000
                
                 
                     -4.878
                     -3.939
                     67.098
                     67.098
                     0.000
                
                 
                     
                         -0.070
                    
                     
                         -5.869
                    
                     
                         -1.514
                         0.000
                    
                     
                         -2.580
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 2.000
                                 67.041
                                 67.041
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.057
                                 0.057
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.784
                            
                        
                    
                
                 Technical: 
1662:  Not Applicable

2065: Not Applicable

Schedule: 
1662:   Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System will be a new start development effort in FY 2012.  Multi-Sensor Integration Phase III focuses on software and sensor upgrades and Counter-Electronic Attack (CEA) sensor integration with funded efforts beginning in FY2013.

2065:   Schedule adjustments to this program are a result of production enhancement related to the Anti-Tamper configuration of APG-79 Radar System. The monopulse study is an effort to determine the root cause and resolution alternatives for APG-79 tracking errors.  Instrumentation development is an effort to redesign/replace obsolete APG-79 test instrumentation.  CEA #1 is a development, integration, and test effort to correct APG-79 deficiencies in countering Electronic Attack threats. Target Location Error (TLE) development is an effort to determine and characterize APG-73 TLEs.  Aircraft Combat Maneuvering mode development is an effort that will determine the root causes and potential solutions for APG-79 short-range tracking issues.
            
             
                 
                     1662
                     F/A-18 Improvement
                     
                         130.558
                         94.977
                         124.223
                         124.223
                         0.000
                         112.654
                         84.646
                         59.587
                         39.213
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         F/A-18 Improvement (1662):  The F/A-18 is a multi-mission strike fighter aircraft that is used in Air-to-Air strike, surveillance, reconnaissance and tanking roles through selected use of external equipment (fuel tanks, tactical and reconnaissance pods, and various ordnance launching racks).  Additional capabilities are required for interoperability in a network-centric tactical environment. In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including Dual Mode Weapons, a Counter-Electronic Attack, Infra-red Search and Track integrated with the Active Electronically Scanned Array Radar to provide Narrow Band High Gain Electronic Attack, Distributed Targeting precision strike capability through a Distributed Targeting System, and Sensor Integration through Multi-Sensor Integration (MSI) Phase I/II/III capability.  Continued advanced development engineering and analysis of hardware/software is required to successfully optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment, to include: enhanced software capabilities, potential new hardware development, enhanced existing hardware, and enhanced network centric capabilities.   Additionally, continued effort is needed to perform technical evaluations, modeling and simulations, investigative flight testing, and enhanced software modifications based on reported fleet deficiencies.  Funding has been added starting in FY 2012 for the Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System which will integrate currently implemented manual methodologies to provide not only aural and visual cues/advisories but also automatic initiation of aircraft recovery and subsequent return of control to the pilot following recovery.  Currently employed Controlled Flight into Terrain Avoidance System technologies within the Department of Defense Fighter/Attack aircraft communities are advisory only (aural and visual cues/warnings to aircrew), thus requiring manually implemented corrective measures by the aicrew to preclude incident (greater lag time to initiation of recovery and not feasible in the event of pilot G-induced loss of consciousness).  This funding line continues F/A-18E/F "Flight Plan" spiral capability development, which includes Sensor Integration - MSI Phase II capability.  This budget also continues funding for F/A-18A-F Test Wing Maintenance support and funding development efforts needed for integration of air launched laser guided rockets on F/A-18 A+/C/D.
                         
                             
                                 Distributed Targeting System
                                 Funds are supporting development of a distributed targeting precision strike capability through a hardware and software solution. Hardware - Distributed Targeting Processor (DTP), Mass Storage Unit (MSU), and Mission Planning Transit Case. Software - DTP/MSU Operational Flight Program (OFP), Mission Computer OFP, and Mission Planning OFP.
                                 
                                     
                                         38.601
                                         0
                                         
						Entered Developmental Testing Flight testing, entered Milestone (MS) C, and awarded Engineering Change Proposal for Low-Rate Initial Production. 
					
                                    
                                
                                 
                                     
                                         5.698
                                         0
                                         
						Continue Integrated Test and Evaluation and begin Initial Operational Test and Evaluation (IOT&E).  Complete Operational Test, conduct Physical Configuration Audit and Full Rate Production review (FRP). 
					
                                    
                                     
                                         1.916
                                         0
                                    
                                     
                                         1.916
                                         0
                                         
					Complete IOT&E and award FRP contract. 
				
                                    
                                
                            
                             
                                 Electro-Optical Infra-Red - Infra-red Search and Track (IRST) Phase I
                                 Technology development and engineering and manufacturing development of an IRST sensor for the F/A-18 E/F.
                                 
                                     
                                         46.643
                                         0
                                         
						Achieved MS B 17 June 2011, entered Engineering and Development Phase.  
					
                                    
                                
                                 
                                     
                                         49.283
                                         0
                                         
						Continue Engineering and Development Phase and complete Critical Design Review and Design Readiness Review. 
					
                                    
                                     
                                         84.262
                                         0
                                    
                                     
                                         84.262
                                         0
                                         
					Continue Engineering and Development Phase and start Integration Testing-B1 Flight Test.


				
                                    
                                
                            
                             
                                 Sensor Integration - Single Ship Geolocation (SSG) and Specific Emitter Identification (SEI), High Gain Electronic Attack/High Gain Electronic Support Measures, Integrated Defensive Countermeasures
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics. This funding line includes F/A-18E/F "Flight Plan" spiral capability development, SSG and SEI. 
                                 
                                     
                                         14.782
                                         0
                                         
						Continue software algorithm development to enhance target identification and location (SSG and SEI). 
					
                                    
                                
                                 
                                     
                                         11.320
                                         0
                                         
						Continue software algorithm development to enhance target identification and location Sensor Integration - Single Ship Geolocation(SSG) and Specific Emitter Identification (SEI). 
					
                                    
                                     
                                         2.629
                                         0
                                    
                                     
                                         2.629
                                         0
                                         
					Continue software algorithm development to enhance target identification and location - SSG and SEI. 
				
                                    
                                
                            
                             
                                 Sensor Integration - MSI Phase I
                                 In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including, Multi-Sensor Integration Phase I capability. Advanced development engineering and analysis of hardware/software is required to optimize fleet F/A-18 weapon systems for interoperability in a network centric tactical environment.
                                 
                                     
                                         4.622
                                         0
                                         
						Continue software algorithm development to correlate multiple ground and surface tracks from on-ship to off-ship sensor sources and to begin integration with the Common Tactical Picture and Blue Force Track information. 
					
                                    
                                
                            
                             
                                 Sensor Integration - Air to Air (A/A),  Air to Ground and Maritime Multi-Sensor Integration (MSI) Phase II
                                 Funding will be used to expand track and correlation support from emitting targets and tracks to improve lethality against stationary or moving targets. The H10E effort is currently in the requirements definition/allocation phase, with expected fleet introduction in FY 2014.
                                 
                                     
                                         15.566
                                         0
                                         
						System change review board held to formalize MSI Phase II into System Configuration Set H10. 
					
                                    
                                
                                 
                                     
                                         11.927
                                         0
                                         
						Requirements decomposition, functional allocation of subsystem requirements.  System functional review and critical design review will be held. 
					
                                    
                                     
                                         3.031
                                         0
                                    
                                     
                                         3.031
                                         0
                                         
					Integration and testing will be conducted. 
				
                                    
                                
                            
                             
                                 Sensor Integration - Counter Electronic Attack (CEA) /MSI Phase III
                                 MSI Phase III utilizes previous MSI upgrades and combines them in H12 System Configuration Set with display improvements to enhance A/A & CEA sensor integration.  MSI Phase III capability focuses are: Display firmware upgrade (allows existing processors to be fully utilized) coupled with display symbology/Crew Vehicle Interface improvements, and A/A Mission Tactical Picture improvements.  MSI Phase III capability is common to the F/A-18E/F and EA-18G.
                                 
                                     
                                         10.500
                                         0
                                    
                                     
                                         10.500
                                         0
                                         
					Requirements decomposition, functional allocation of subsystem requirements.  System Functional Review/Critical Design Review to be held.

				
                                    
                                
                            
                             
                                 Automatic Ground Collision Avoidance System (AGCAS)/Automated Terrain Avoidance and Warning System (ATAWS)
                                 AGCAS/ATAWS will preserve force structure by reducing attrition of pilots and aircraft that result from Controlled Flight into Terrain (CFIT).  CFIT occurs at greater rates on fighter attack aircraft and is a leading cause of loss of life and loss of combat capability within the DoD aviation community.  At full implementation, AGCAS/ATAWS will integrate currently implemented manual methodologies to provide not only aural and visual cues/advisories, but also automatic initiation of aircraft recovery and subsequent return of control to the pilot following recovery.
  

  
                                 
                                     
                                         5.707
                                         0
                                         
						Conduct study and analysis and develop functional requirements. 
					
                                    
                                     
                                         11.402
                                         0
                                    
                                     
                                         11.402
                                         0
                                         
					Continue to develop functional requirements document and develop related software. 
				
                                    
                                
                            
                             
                                 Test Wing Maintenance Conversion
                                 Funding supports maintenance of aircraft at NAVAIR Test Wing used to support Program Office objectives.
                                 
                                     
                                         10.344
                                         0
                                         
						Perform aircraft maintenance on Test Wing Aircraft. 
					
                                    
                                
                                 
                                     
                                         9.042
                                         0
                                         
						Perform aircraft maintenance on Test Wing Aircraft. 
					
                                    
                                     
                                         10.483
                                         0
                                    
                                     
                                         10.483
                                         0
                                         
					Perform aircraft maintenance on Test Wing Aircraft. 
				
                                    
                                
                            
                             
                                 Advanced Precision Kill Weapons System II
                                 Development efforts needed for integration of air launched laser guided rockets on F/A-18 A+/C/D at stations 2, 3, 7, and 8.
                                 
                                     
                                         2.000
                                         0
                                         
						OCO:Perform and complete developmental testing needed to integrate air launched laser guided rockets on F/A-18 A+/C/D. 
					
                                    
                                
                            
                        
                         
                             
                                 APN/0145
                                 F/A-18E/F
                                 
                                     2169.483
                                     2240.184
                                     2035.131
                                     2035.131
                                     0.000
                                     1140.153
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     42574.873
                                
                            
                             
                                 APN/0145C
                                 F/A-18EF AP
                                 
                                     2.282
                                     63.262
                                     30.296
                                     30.296
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1650.192
                                
                            
                             
                                 APN/0143
                                 EA-18G
                                 
                                     955.262
                                     994.596
                                     1027.443
                                     1027.443
                                     0.000
                                     21.970
                                     8.111
                                     0.000
                                     0.000
                                     0.000
                                     8651.090
                                
                            
                             
                                 APN/0143C
                                 EA-18G AP
                                 
                                     43.866
                                     28.119
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     263.668
                                
                            
                             
                                 APN/05250
                                 F-18 SERIES MOD
                                 
                                     482.020
                                     472.159
                                     688.549
                                     647.306
                                     41.243
                                     966.458
                                     1246.249
                                     1495.489
                                     1495.104
                                     3817.552
                                     15119.916
                                
                            
                             
                                 RDTEN/3063
                                 EA-18G DEVELOPMENT
                                 
                                     20.246
                                     17.100
                                     13.009
                                     13.009
                                     0.000
                                     15.311
                                     16.002
                                     16.106
                                     16.393
                                     Continuing
                                     Continuing
                                
                            
                        
                         The F/A-18 Improvement program consists of extensive spiral development efforts mapped out in the capability-based approach F/A-18 E/F "Flight Plan."  These efforts are critical to the baseline of the Super Hornet next generation mission system capability and maintaining tactical relevance in support of Navy Aviation Plan 2030.  The major programs within the F/A-18 Improvement project are based on six Weapon System Capabilities:  Distributed Targeting Air to Ground (A/G) and Maritime, Distributed Targeting Air to Air (A/A), Net Centric Operations/Battle Space Management, Sensor Integration, A/G and Maritime Attack, and A/A Attack.  The major efforts included in this project are: Dual Mode Weapons integration; an Infra-Red Search and Track; Distributed Targeting capability through a Distributed Targeting System; Multi-Sensor Integration Phase I, Phase II and Phase III capability; continued advanced development and F/A-18E/F Flight Plan engineering and analysis; continued enhanced software capabilities development; and engineering support to perform technical evaluations, modeling and simulations, and investigative flight testing.  
- Infra-Red Search and Track (IRST).  The IRST Block I program is a Navy program entering the Engineering Manufacturing and Development (EMD) phase at Milestone (MS) B in FY 2011.  A Block I system will be developed by the Navy that will meet requirements for a Counter-Electronic Attack capability.  This capability will reach Initial Operational Capability (IOC) in FY 2016.
- Distributed Targeting System (DTS).  DTS development is provided on a sole source cost plus incentive fee contract for EMD activities to Boeing.  The program is a new start ACAT III FY 2009 effort, with a post MS B entry and an IOC in FY 2012.  The program is leveraging previous Engineering Change Proposal efforts and is designated for all domestic Super Hornets.  Updated acquisition plan is in accordance with Dr. Carter memorandum.  
- Sensor Integration.  Sensor Integration development is provided on a sole source cost plus fixed fee contract on a Research and Development Basic Ordering Agreement to Raytheon and Boeing.
- Integration of Auto Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS) is envisioned to only require changes to the software (S/W) System Configuration Set (SCS).  Studies and analyses are needed to identify the appropriate implementation method.
                         The DTS Program will achieve IOC in FY2012.  IRST Program achieved MS B on 17 June 2011, scheduled for MS C in 3rd Quarter of FY2014, and IOC in 4th Quarter of FY2016.
                    
                     
                         
                             
                                 Product Development
                                 "Primary H/W Development Infra-Red Search and Track (IRST)" (C/CPFF) in FY11 was reduced from 30.650 to 11.250 with the remaining 19.400 put on "Primary H/W Development IRST" C/CPIF.  The reason for the change was to show the two different contracting actions now required for the IRST effort.
                                 
                                     
                                         Primary Development Electronic Warfare (EW) Sensor
                                         Various
                                         Various
                                         Various
                                         
                                             1.813
                                             
                                                 1.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.405
                                             5.718
                                        
                                    
                                     
                                         Primary Development EW Sensor
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             6.330
                                             
                                                 0.750
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.175
                                             7.255
                                        
                                    
                                     
                                         Primary Development EW Sensor
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.985
                                             
                                                 1.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.313
                                             3.798
                                        
                                    
                                     
                                         Develop Sensor Integration Single Ship Geolocation/Specific Emitter Identification (SSG/SEI)
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             0.659
                                             
                                                 1.220
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.443
                                             3.322
                                        
                                    
                                     
                                         Develop Sensor Integration SSG/SEI
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             4.530
                                             
                                                 1.161
                                                 2012-03
                                            
                                             
                                                 1.944
                                            
                                             
                                                 1.944
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             10.635
                                        
                                    
                                     
                                         Develop Sensor Integration SSG/SEI
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.486
                                                 2011-12
                                            
                                             
                                                 0.048
                                            
                                             
                                                 0.048
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.164
                                             0.698
                                        
                                    
                                     
                                         Software (S/W) Development Integrated Defensive Electronic Countermeasures (IDECM) - High Gain Electronic Support Measures (HGESM)
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             2.396
                                             
                                                 0.551
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.203
                                             3.150
                                        
                                    
                                     
                                         S/W Development IDECM - HGESM
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.912
                                             
                                                 1.260
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.244
                                             3.416
                                        
                                    
                                     
                                         S/W Development IDECM - HGESM
                                         Various
                                         Raytheon
                                         Goleta, CA
                                         
                                             2.542
                                             
                                                 1.421
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.161
                                             7.124
                                        
                                    
                                     
                                         Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS) Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.203
                                                 2011-12
                                            
                                             
                                                 0.234
                                            
                                             
                                                 0.234
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             9.400
                                             9.837
                                        
                                    
                                     
                                         AGCAS/ATAWS Training Development
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             2.560
                                             2.560
                                        
                                    
                                     
                                         Primary Hardware Development Infra-Red Search and Track 2
                                         C
                                         CPIF
                                         Boeing
                                         St. Louis, MO
                                         
                                             20.900
                                             
                                                 37.604
                                                 2011-11
                                            
                                             
                                                 63.566
                                            
                                             
                                                 63.566
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             61.195
                                             183.265
                                             183.265
                                        
                                    
                                     
                                         Primary Hardware (H/W) Development Multi-Sensor Integration Phase II
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.000
                                        
                                    
                                     
                                         Develop Sensor Integration Single Ship Geolocation/Specific Emitter Identification
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.523
                                             
                                                 0.000
                                            
                                             
                                                 0.637
                                            
                                             
                                                 0.637
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.443
                                             2.603
                                        
                                    
                                     
                                         Prior Year cost no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             544.265
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             544.265
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software (S/W) Development IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 2.860
                                                 2011-12
                                            
                                             
                                                 4.170
                                            
                                             
                                                 4.170
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.916
                                             8.946
                                        
                                    
                                     
                                         S/W Development Integrated Defensive Electronic Countermeasures - High Gain Electronic Support Measures
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             10.579
                                             
                                                 0.148
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.727
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             5.222
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.421
                                            
                                             
                                                 0.421
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             7.011
                                             13.154
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             6.037
                                             
                                                 1.960
                                                 2011-12
                                            
                                             
                                                 3.472
                                            
                                             
                                                 3.472
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             8.662
                                             20.131
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.564
                                             
                                                 0.800
                                                 2011-12
                                            
                                             
                                                 0.603
                                            
                                             
                                                 0.603
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.967
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         FRC Southeast
                                         Jacksonville, FL
                                         
                                             2.056
                                             
                                                 1.350
                                                 2011-12
                                            
                                             
                                                 1.694
                                            
                                             
                                                 1.694
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.768
                                             8.868
                                        
                                    
                                     
                                         Development Support IRST
                                         WR
                                         FRC Southwest
                                         North Island, CA
                                         
                                             0.157
                                             
                                                 0.325
                                                 2011-12
                                            
                                             
                                                 0.430
                                            
                                             
                                                 0.430
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.137
                                             1.049
                                        
                                    
                                     
                                         Software (S/W) Development System Configuration Set Distributed Targeting System
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             28.503
                                             
                                                 0.224
                                                 2012-02
                                            
                                             
                                                 0.216
                                            
                                             
                                                 0.216
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             30.545
                                             59.488
                                             59.488
                                        
                                    
                                     
                                         Development Support - Sensor Integration Single Ship Geolocation/Specific Emitter Identification
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.638
                                             
                                                 0.148
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.786
                                        
                                    
                                     
                                         Development Support - Sensor Integration Multi-Sensor Integration (MSI) Phase II
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             4.310
                                             
                                                 0.000
                                            
                                             
                                                 2.231
                                            
                                             
                                                 2.231
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.541
                                        
                                    
                                     
                                         Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS) Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             12.194
                                             12.194
                                        
                                    
                                     
                                         AGCAS/ATAWS S/W Development
                                         C
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 4.995
                                                 2012-01
                                            
                                             
                                                 7.224
                                            
                                             
                                                 7.224
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             13.335
                                             25.554
                                             25.554
                                        
                                    
                                     
                                         AGCAS/ATAWS Configuration Management
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.037
                                                 2011-12
                                            
                                             
                                                 0.052
                                            
                                             
                                                 0.052
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.234
                                             1.323
                                        
                                    
                                     
                                         AGCAS/ATAWS Technical Data
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.150
                                             0.150
                                        
                                    
                                     
                                         AGCAS/ATAWS Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.809
                                             1.809
                                        
                                    
                                     
                                         Development Support - Sensor Integration MSI Phase II
                                         WR
                                         FRC Southwest
                                         North Island, CA
                                         
                                             0.000
                                             
                                                 0.060
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         Development Support - Sensor Integration MSI Phase II
                                         WR
                                         PMA205
                                         Pax River, MD
                                         
                                             0.774
                                             
                                                 0.638
                                                 2012-01
                                            
                                             
                                                 0.638
                                            
                                             
                                                 0.638
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.050
                                        
                                    
                                     
                                         Development Support - Sensor Integration Counter-Digital Radio Frequency Memory - MSI Phase III
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.917
                                            
                                             
                                                 6.917
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             30.720
                                             37.637
                                        
                                    
                                     
                                         Development Support - Sensor Integration Counter-Digital Radio Frequency Memory - Multi-Sensor Integration (MSI) Phase III
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.645
                                            
                                             
                                                 2.645
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             20.480
                                             23.125
                                        
                                    
                                     
                                         Prior Year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             2919.391
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2919.391
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation (DT&E) Infra-Red Search and Track (IRST)
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             3.598
                                             
                                                 0.700
                                                 2011-12
                                            
                                             
                                                 4.188
                                            
                                             
                                                 4.188
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             6.575
                                             15.061
                                        
                                    
                                     
                                         DT&E IRST
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.959
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 1.344
                                            
                                             
                                                 1.344
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             29.796
                                             34.599
                                        
                                    
                                     
                                         Operational Test & Evaluation (OT&E) IRST
                                         WR
                                         OPTEVFOR
                                         VX-9
                                         
                                             0.018
                                             
                                                 1.052
                                                 2011-12
                                            
                                             
                                                 0.560
                                            
                                             
                                                 0.560
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             5.372
                                             7.002
                                        
                                    
                                     
                                         DT&E Distributed Targeting System (DTS) 1
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             16.221
                                             
                                                 0.093
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.808
                                             18.122
                                        
                                    
                                     
                                         DT&E DTS 2
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             7.053
                                             
                                                 0.461
                                                 2011-12
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.045
                                             7.859
                                        
                                    
                                     
                                         DT&E DTS 2
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.900
                                             
                                                 0.105
                                                 2011-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.305
                                        
                                    
                                     
                                         OT&E DTS
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.747
                                             
                                                 0.742
                                                 2011-12
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             4.689
                                        
                                    
                                     
                                         OT&E Sensor Integration - Single Ship Geolocation/Specific Emitter Identification MSI Phase I
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             1.057
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.032
                                             1.089
                                        
                                    
                                     
                                         Developmental Test & Evaluation (DT&E) Sensor Integration - Multi-Sensor Integration (MSI) Phase II-3
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.567
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.670
                                             8.237
                                        
                                    
                                     
                                         DT&E Sensor Integration - MSI Phase II-4
                                         WR
                                         FRC Southwest
                                         North Island, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.390
                                             0.390
                                        
                                    
                                     
                                         Weapons Integration - Advanced Precision Kill Weapon System II
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 2.000
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         DT&E Sensor Integration - MSI Phase II
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 6.648
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.648
                                        
                                    
                                     
                                         DT&E Sensor Integration - MSI Phase II
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.005
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.005
                                        
                                    
                                     
                                         DT&E Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS)
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             11.806
                                             11.806
                                        
                                    
                                     
                                         Operational Test & Evaluation AGCAS/ATAWS
                                         Various
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             6.586
                                             6.586
                                        
                                    
                                     
                                         Prior Year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             80.542
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             80.542
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Mgmt Support Distributed Targeting System (DTS)
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             3.867
                                             
                                                 0.522
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.448
                                             4.837
                                        
                                    
                                     
                                         Government Engineering Support DTS
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             7.838
                                             
                                                 0.550
                                                 2011-12
                                            
                                             
                                                 0.514
                                            
                                             
                                                 0.514
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.050
                                             8.952
                                        
                                    
                                     
                                         Program Management Support (MISC)
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             5.532
                                             
                                                 0.658
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             16.843
                                             23.033
                                        
                                    
                                     
                                         Program Management Support (Seaport-CSS)
                                         C
                                         CPFF
                                         Wyle Lab
                                         Pax River, MD
                                         
                                             9.354
                                             
                                                 0.000
                                            
                                             
                                                 3.620
                                            
                                             
                                                 3.620
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             9.629
                                             22.603
                                             22.603
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVAIR
                                         Pax River, MD
                                         
                                             3.550
                                             
                                                 1.000
                                                 2011-10
                                            
                                             
                                                 0.675
                                            
                                             
                                                 0.675
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.200
                                             8.425
                                        
                                    
                                     
                                         Flight Plan Engineering
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.160
                                             
                                                 1.075
                                                 2011-12
                                            
                                             
                                                 1.158
                                            
                                             
                                                 1.158
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.515
                                             9.908
                                        
                                    
                                     
                                         Flight Plan Engineering
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             9.340
                                             
                                                 1.650
                                                 2012-01
                                            
                                             
                                                 1.810
                                            
                                             
                                                 1.810
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             8.203
                                             21.003
                                        
                                    
                                     
                                         Government Engineering Support Multi-Sensor Integration (MSI) Phase II
                                         Various
                                         Various
                                         Various
                                         
                                             0.886
                                             
                                                 1.567
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.510
                                             2.963
                                        
                                    
                                     
                                         Test Wing Maintenance Conversion
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             16.662
                                             
                                                 4.183
                                                 2012-01
                                            
                                             
                                                 5.367
                                            
                                             
                                                 5.367
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             27.407
                                             53.619
                                        
                                    
                                     
                                         Test Wing Maintenance Conversion
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             16.662
                                             
                                                 4.182
                                                 2012-01
                                            
                                             
                                                 5.368
                                            
                                             
                                                 5.368
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             27.408
                                             53.620
                                        
                                    
                                     
                                         Automatic Ground Collision Avoidance System/Automated Terrain Avoidance and Warning System (AGCAS/ATAWS) Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.149
                                                 2011-11
                                            
                                             
                                                 0.172
                                            
                                             
                                                 0.172
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.069
                                             3.390
                                        
                                    
                                     
                                         AGCAS/ATAWS Government Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.363
                                                 2011-11
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.213
                                             3.926
                                        
                                    
                                     
                                         AGCAS/ATAWS Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.071
                                                 2011-12
                                            
                                             
                                                 1.155
                                            
                                             
                                                 1.155
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             2.073
                                             3.299
                                        
                                    
                                     
                                         Prior Year costs no longer funded in FYDP
                                         Various
                                         Various
                                         Various
                                         
                                             23.906
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.906
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                                 Distributed Targeting System (DTS)
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Geo-reg Integration Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing: DT Flight Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing: OT Flight Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestone: Engineering Change Proposal (ECP) Level III Maintenance
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestone: Contract Awards: Low Rate Initial Production (LRIP 1) RDTEN
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestone: Contract Awards: LRIP 2 RDTEN
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestone: Contract Awards: Full Rate Prodution (FRP)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestone: Deliveries: LRIP 1 (Lot 1 - Qty 30)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestone: Deliveries: LRIP 2 (Lot 2 - Qty 64)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestone: Deliveries: FRP (Lot 3 - Qty 86) (Lot 4 - Qty 80) (Lot 5 - Qty 73)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Infra-Red Search and Track
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B (MS B)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C (MS C)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability (IOC)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Engineering and Manufacturing Development: Engineering and Manufacturing Development
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Engineering and Manufacturing Development: Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 1)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Engineering and Manufacturing Development: Eng Dev Model (EDM) IRST Delivery - Lab/IT&E (Unit 2)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Engineering and Manufacturing Development: Eng Dev Model (EDM) IRST Delivery - (Environmental Evaluation Unit-EEU)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Engineering and Manufacturing Development: EDM Conversion
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Software Development: H10 Fleet Release
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Software Development: H12 Fleet Release
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Software Development: IRST Software Build
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Integrated Baseline Review (IBR) 1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Fleet Readiness Review (FRR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Test Readiness Review (TRR) 1
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Test Readiness Review (TRR) 2
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Preproduction Readiness Review (PRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Functional Configuration Audit (FCA)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Integrated Baseline Review (IBR) 2
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Operational Testing Readiness Review (OTRR)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Physical Configuration Audit (PCA)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integration Testing: Integration Testing (IT-B1)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integration Testing: Integration Testing (IT-C1)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing: Operational Assessment (OA)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing: Integrated Operational Test & Evaluation (IOT&E)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing: OPEVAL Report
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: LRIP 1 APN
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: LRIP 2 APN
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: FRP I Start
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Low Rate Initial Production I  (Lot 1 - Qty 6)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 SSG/SEI, HGESM
                                 
                                     
                                         System Development: Software Development: Software Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Software Development: Software Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Operational Testing Readiness Review (OTRR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Validation/Verification, IT&E
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Evaluation (OPEVAL)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Fleet Release
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 MSI Phase I
                                 
                                     
                                         System Development: Software Development: Software Development MSI
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Software Development: Software Integration MSI
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Operational Testing Readiness Review (OTRR) MSI
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Validation/Verification, IT&E MSI
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Evaluation (OPEVAL) MSI
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Fleet Release MSI Ph I
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                 MSI Phase II
                                 
                                     
                                         System Development: Requirements Definition
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Design & Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integration Testing MSI
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Operational Testing H10
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Fleet Release MSI Ph II
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 MSI Phase III
                                 
                                     
                                         System Development: Concept Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Requirements Definition MSI Ph III/H12
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Design & Development MSI Ph III/H12
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Integration Testing MSI Ph III/H12
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: OT MSI Ph III/H12
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Fleet Release MSI Ph III/H12
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Automatic Ground Collision Avoidance System (AGCAS)/Automated Terrain Avoidance and Warning System (ATAWS)
                                 
                                     
                                         System Development: Hardware Development: Statement of Work Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Software Development: System Performance Specification
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Software Development: H12 Software Development & Delivery
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Software Development: H14 Software Development & Delivery
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Software Development: Integrated Readiness Review
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: System Software Review (SSR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Test Readiness Review (TRR)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Developmental Testing
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: TEMP Development
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2065
                     F/A-18 Radar Upgrade
                     
                         13.002
                         52.114
                         64.076
                         64.076
                         0.000
                         36.207
                         55.815
                         58.799
                         0.000
                         0.000
                         280.013
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         F/A-18 Radio Detection and Ranging (RADAR) Upgrade:  The F/A-18 RADAR Upgrade, Active Electronically Scanned Array (AESA) development program, which began in FY 1999, is the last of three pre-planned upgrades to the F/A-18 Type/Model/Series RADAR.  The AESA system corrects operational test deficiencies noted in the AN/APG-73.  It provides for multi-target tracking, Synthetic Aperture RADAR (SAR) imagery, SAR Target Location Error (TLE), and improved spotlight map resolution.  In addition, it provides for greater lethality than previous F/A-18 RADARs by allowing for full tactical support of existing and planned air-to-air (A/A) and air-to-ground (A/G) weapons and it significantly increases A/A and A/G detection and tracking ranges.  The AESA system provides greater survivability through self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy RADAR. This budget continues spiral capability development of AESA by increased efforts to address Phase II Operational Requirements Document requirements such as Counter-Electronic Attack against multiple Radio Frequency Emitters (AESA Multi-Jammer Electronic Protection (EP) and Monopulse Solution Development), Precision TLE improvement, improved RADAR targeting capability within visual range (Aircraft Combat Maneuvering Mode Development), and upgraded test and evaluation equipment (AESA Instrumentation upgrade).  Higher Order Language Software development and integration is also required for expanded A/A and A/G capabilities while in a tactical A/A and A/G threat Electronic Attack environment.
                         
                             
                                 Distributed Targeting - AESA EP Engineering and Manufacturing Development (EMD)
                                 The AESA system provides greater survivability through self-protection and standoff jamming capabilities.  This budget continues spiral capability development of AESA by increased efforts to address Phase II Operational Requirements Document requirements.
                                 
                                     
                                         2.750
                                         0
                                         
						Continued EMD efforts.  Continued hardware developmental and refinement to the inherent EP. 
					
                                    
                                
                                 
                                     
                                         2.457
                                         0
                                         
						Continue EMD efforts.  Continue hardware developmental and refinement to the inherent EP. 
					
                                    
                                
                            
                             
                                 Distributed Targeting - AESA EP Software Development, Developmental Testing, Operational Testing, & Integration
                                 Funding being utilized to support software capabilities development and associated testing.
                                 
                                     
                                         10.252
                                         0
                                         
						Continued software (S/W) development, Development Testing, systems integration efforts, and Active Electronically Scanned Array (AESA) Operational Test and Evaluation (OT&E) inclusive of some Follow-On Test and Evaluation (FOT&E) for minimal hardware (H/W) and S/W change efforts. 
					
                                    
                                
                                 
                                     
                                         49.657
                                         0
                                         
						Continue S/W development, Development Testing, systems integration efforts, and AESA OT&E inclusive of some FOT&E for H/W and S/W change efforts. Begin AESA Counter-Electronic Attack (CEA) #1 efforts. 
					
                                    
                                     
                                         64.076
                                         0
                                    
                                     
                                         64.076
                                         0
                                         
					Continue S/W development, Development Testing, systems integration efforts, and AESA OT&E inclusive of some FOT&E for H/W and S/W change efforts.  Continue AESA CEA #1 efforts. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0145
                                 F/A-18E/F
                                 
                                     2169.483
                                     2240.184
                                     2035.131
                                     2035.131
                                     0.000
                                     1140.153
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     42574.873
                                
                            
                             
                                 APN/0145C
                                 F/A-18E/F AP
                                 
                                     2.282
                                     63.262
                                     30.296
                                     30.296
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1650.192
                                
                            
                             
                                 APN/0143
                                 EA-18G 
                                 
                                     955.262
                                     994.596
                                     1027.443
                                     1027.443
                                     0.000
                                     21.970
                                     8.111
                                     0.000
                                     0.000
                                     0.000
                                     8651.090
                                
                            
                             
                                 APN/1043C
                                 EA-18G AP
                                 
                                     43.866
                                     28.119
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     263.668
                                
                            
                             
                                 APN/05250
                                 F-18 Series Mod (OSIP 002-07)
                                 
                                     122.729
                                     67.548
                                     119.586
                                     119.586
                                     0.000
                                     192.359
                                     217.080
                                     295.183
                                     197.038
                                     432.291
                                     1897.192
                                
                            
                        
                         The AESA program continues developmental efforts following a successful Full Rate Production milestone decision, after completing a two-phase Acquisition approach during the FY1999 through FY2007 timeframe.   This strategy continues utilization of reform initiatives such as: early partnering with industry;  leveraging industry investment; optimizing use of Commercial Off-The Shelf software and Non-Developmental Item; using Cost as an Independent Variable; and Electronic Data Deliverables.  Basic Ordering Agreement orders for Request for Proposal developments are in place for Boeing, the airframe prime manufacturer/integrator, and Raytheon, the Radio Detection and Ranging manufacturer, for focused risk reduction and sustainment of prior developmental activities.
                         Execute the system engineering process for S/W delivery and support the design and development of Electronic Protection, air to air, and air to ground capabilities.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware (H/W) Development 1
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             453.849
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             453.849
                                             453.849
                                        
                                    
                                     
                                         Government Furnished Equipment
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             3.517
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.517
                                             3.517
                                        
                                    
                                     
                                         Primary H/W Development
                                         WR
                                         NSMA
                                         Arlington, VA
                                         
                                             4.910
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.649
                                             5.659
                                        
                                    
                                     
                                         Primary H/W Development 2 (Monopulse)
                                         SS
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             1.750
                                             
                                                 0.497
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.426
                                             3.673
                                             3.673
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.095
                                             
                                                 0.474
                                                 2011-11
                                            
                                             
                                                 0.488
                                            
                                             
                                                 0.488
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.465
                                             2.522
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.046
                                             
                                                 0.245
                                                 2011-11
                                            
                                             
                                                 0.561
                                            
                                             
                                                 0.561
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.527
                                             2.379
                                        
                                    
                                     
                                         Software Development 2 Counter Electronic Attack #1
                                         WR
                                         NSMA
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 45.200
                                                 2012-06
                                            
                                             
                                                 55.000
                                            
                                             
                                                 55.000
                                                 2013-06
                                            
                                             
                                                 0.000
                                            
                                             141.375
                                             241.575
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development (Instrumentation)
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             32.991
                                             
                                                 4.018
                                                 2012-08
                                            
                                             
                                                 7.246
                                            
                                             
                                                 7.246
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             3.640
                                             47.895
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             1.511
                                             
                                                 0.267
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.558
                                             2.336
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             78.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             78.958
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             16.482
                                             
                                                 0.274
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.817
                                             17.573
                                        
                                    
                                     
                                         Developmental Test & Evaluation (DT&E)
                                         WR
                                         NSMA
                                         Arlington, VA
                                         
                                             0.950
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.050
                                        
                                    
                                     
                                         DT&E
                                         MIPR
                                         USAF Test Wing
                                         Eglin AFB, FL
                                         
                                             1.440
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.440
                                        
                                    
                                     
                                         DT&E
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.382
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.382
                                        
                                    
                                     
                                         DT&E
                                         C
                                         FFP
                                         Raytheon
                                         El Segundo, CA
                                         
                                             5.792
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.792
                                             5.792
                                        
                                    
                                     
                                         DT&E Target Location Error
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             5.397
                                             
                                                 0.100
                                                 2012-08
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.817
                                             6.314
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         NAWCAD
                                         Pax River, MD
                                         
                                             4.187
                                             
                                                 0.267
                                                 2011-11
                                            
                                             
                                                 0.178
                                            
                                             
                                                 0.178
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.428
                                             5.060
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVAIR
                                         Pax River, MD
                                         
                                             1.168
                                             
                                                 0.051
                                                 2011-11
                                            
                                             
                                                 0.045
                                            
                                             
                                                 0.045
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.079
                                             1.343
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.119
                                             
                                                 0.521
                                                 2011-11
                                            
                                             
                                                 0.558
                                            
                                             
                                                 0.558
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.245
                                             3.443
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0204136N_2065_FILE1.PNG
                        
                    
                     
                         
                             
                                 F/A-18 Radar Ugrade
                                 
                                     
                                         Systems Development: Hardware/Software Development: Monopulse Study
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Instrumentation Development
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: CEA #1
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: TLE Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: ACM Mode Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Integrated Test & Evaluation: H6 IT&E FOT&E2
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Integrated Test & Evaluation: H8 IT&E FOT&E2
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Integrated Test & Evaluation: H10 IT&E FOT&E2
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Integrated Test & Evaluation: H12 IT&E FOT&E2
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Anti-Tamper Development: IT&E PHASE 2
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: Retrofit Radar Deliveries
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: FRP Deliveries - 70 (Lot 32)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: FRP Deliveries - 57 (Lot 33)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: FRP Deliveries - 40 (Lot 34)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: FRP Deliveries A - 46 (Lot 35)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Radar Deliveries: FRP Deliveries B - 40 (Lot 36)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Software Deliveries: H6+ FLEET RELEASE
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Software Deliveries: H8 FLEET RELEASE
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Software Deliveries: H10 FLEET RELEASE
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Software Deliveries: H12 FLEET RELEASE
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
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